



Projektron GmbH
Hall 3, Booth 413

Resource Load

Date: Month May 2016





Name	02. May	03. May	04. May	05. May	06. May	09. May	10. May	11. May	12. May	13. May	16. May	17. May	18. May	19. May	20. May	23. May	24. May	25. May	26. May	27. May	30. May	31. May	Total
Designer2, Frank																							
Developer3, Stefan	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%
Developer4, Torsten	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%
Database	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%
Internal	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%	10%
Lykorianet Website	17%	17%	17%	17%	17%	50%	50%	50%	50%	50%	54%	54%	54%	54%	54%	54%	54%	54%	54%	54%	54%	54%	54%
Conduct external usability tests	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%
Conduct internal function tests	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%
Conduct meetings to monitor progress						9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%
Configure web server												5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%
Control project												11%	11%	11%	11%	11%	11%	11%	11%	11%	11%	11%	11%
Extend function logic	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%	2%
Implement HTML templates	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%	5%
Implement JSP pages						3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%	3%
Optimize search engines						6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%	6%
Program database						4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%	4%
SLA Project	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%	9%
Developer7, Isar																							
Support, Ludwig																							

Select Action

Print View | CSV/View

Projektron GmbH
Hall 3, Booth 413

Project Overview



CUSTOMER

Lykoranet plc
 Lykoranet plc
 Ulandstrasse 29
 81545 München
 DE

PROJECT MANA...

Rowland, Rutherford



REMINDERS

Mon 02/01/16	JSP-Seite überprüfen	Implement JSP pages	[OK]
Thu 02/18/16	Assign programmers	Programming	[OK]
Fri 02/19/16	Postpone internal test run 2 days	Internal test run	[OK]
Mon 02/22/16	Assign programmers	Programming	[OK]
Tue 02/23/16	Assign programmers	Programming	[OK]